TIERRA

SOLUTIONS, INC...

Transmitted Via Electronic Mail

March 9, 2015

Alice Yeh
Remedial Project Manager
U.S. Environmental Protection Agency, Region Il

Emergency and Remedial Response Division
290 Broadway, 19% Floor, Room W-20
New York, NY 10007-1866

Re: Monthly Progress Report No. 41
Combined Sewer Overflow/Stormwater Outfall Investigation
Diamond Alkali Superfund Site (Lower Passaic River Study Area)

Dear Ms. Yeh

Submitted herein is the Monthly Progress Report for work performed as part of the Combined Sewer
Overflow/Stormwater Qutfall Investigation for the Diamond Alkali Superfund Site (Lower Passaic River
Study Area). This progress report has been prepared pursuant to Section [X Paragraph 53 of the
Administrative Settlement Agreement and Order on Consent between the U.S. Environmental Protection
Agency and Occidental Chemical Corporation, Index No. CERCLA-02-2011-2016.

If you have any questions, please call me at 732.246.5851.

Sincerely,

SRR

Paul Brzozowski

Remediation Manager

On behalf of Occidental Chemical Corporation

(as successor to Diamond Shamrock Chemicals Company)

Frclosures

Ce: Carol E. Dinkins, Vinson & Elkins

Two Tower Center Blvd. 10th Floor
East Brunswick, NJ 088186
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MONTHLY PROGRESS REPORT NO. 41
COMBINED SEWER OVERFLOW/STORMWATER OUTFALL INVESTIGATION
DIAMOND ALKALI SUPERFUND SITE (LOWER PASSAIC RIVER STUDY AREA)
WORK PERIOD: FEBRUARY 2015

Actions Taken Towards Achieving Compliance with the Order

« Tierra submitted the main electronic data deliverables for all Phase | Combined Sewer
Overflow/Stormwater (CSO/SWO ) Investigation results o the United States Environmental
Protection Agency (USEPA) on February 26, 2015.

USEPA and Other Information/Correspondence Received

« None during this reporting period.

Sampling or Testing Results Received or Generated During the Course of Implementing the Work

« None during this reporting period.

Future Plans, Actions and Data Scheduled for March and April 2015

+  Meet with USEPA to discuss the CSO/SWO Investigation Phase | Evaluation/Recommendation
Report (undefined)

Actual or Potential Violations, Other Problems Encountered and Corrective Actions

«  None during this reporting period.

Delays Encountered or Anticipated and Mitigation Actions

*  None during this reporting period.
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